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MEMORANDUM FOR: Deputy Director for Administration

SUBJECT : Modification of Headquarters Facilitles to
Provide Ald for the Handicapped

1. On 5 July 1974, the Logistics Services Division, Office
of Logistics (LSD/OL), submitted work orders, together with pre-
liminary design drawings, to the GSA McLean Field Office to modify
certain Headquarters facilities to provide aid for handicapped
employses working in the Headquarters Bullding. The orders
covered the three specific areas listed below:

a. Reconfiguration of 12 restrooms {6 male and
6 femgle),

b. Construction of a concrete ramp lesding to the
side of the front entrancs of the Auditorium, and

" ¢. Removal of the curb and construction of a ramp at
the northeast entrance.

2. We had hoped the work would be sccomplished by our in-
house GSA group forces, however, because of the scope of work and
the hiih dollar cost estimsted at $60,000 for the three areas, the
ggéiﬂc_ean Buildings Manager transferred action to the GSA Regional

ce.

3., In a further effort to have any part of the project com-
pleted at an earlier date, Space Maintenance and Fgcilities Branch,
LSD/OL, during early October requested the GSA group forces to
review the work orders and determine if any portion could be han-
dled by them. Although it was decided that GSA in-house could
perforn some part of the work, the balance would require subcon-
tracting such as excavating the ground for the ramp footings,
asphalting, installation of guardrails, sad land grading. Sub-
contracting would alse require a special wailver from Reglon 3
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Modification of Headquarters Facilities to

Provide Aid for the Handicapped

Design Start
Design Complete
Design Approved

and would not assure us of an earlier completion date. Under the
circumstances, we opted to leave the work in the hands of the
Regional Office and press for early completion. GSA has furnished
the following tentative schedule dates:

12 November 1974
11 December 1974
12 December 1974

Coordination of Bid Forms .

gand Specifications
Reproduction Completed

Bid Invitation Date - Bid
Opening Date

Bid Opening Date - Award
Award - Notice to Proceed
Construction Start

Construction Completion

18 December 1574
8 January 1875

29 January 1875
19 February 1375
3 March 1975
10 March 1975
28 April - 12 May 19875

4. LSD will continue to maintain follow-up on the work

orders to assure meeting the milestones as presented and will
furnish progress reports monthly or as often as required.

/8/ Michae! J, ['='~risk

- Michael J. Malanick
‘Director of Logistics
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